
To: Palachek, Randy M[Randy.M.Palachek@parsons.com]; Berkoff, 
Michael[berkoff.michael@epa.gov]; Sathya.V.Yalvigi@chemours.com[Sathya.V.Yalvigi@chemours.com]; 
Sebastian.P.Harrison@chemours.com[Sebastian.P.Harrison@chemours.com]; 'Douglas 
Petroff'[dpetroff@idem.in.gov]; 'Greco, Chris'[chris.greco@bp.com]; 
Allison.crane1@bp.com[AIIison.crane1@bp.com] 
Cc: de las Fuentes, Sandra[Sandra.delasFuentes@parsons.com]; Nick 
Centola[ncentola@scst.com]; Alex Kuszmaul[akuszmaul@scst.com]; JD 
CampbeiiUdcampbell@scst.com]; John KirschbaumUkirschbaum@scst.com]; 'Gould, 
Mindy'[Mindy.Gould@tetratech.com]; Pope, Janet[Pope.Janet@epa.gov]; Arthur 
Lichorobiec[alichorobiec@scst.com]; Christopher Lichorobiec[clichorobiec@scst.com]; Vaccarello, 
Cheryi[Cheryi.Vaccarello@tetratech.com]; jim.wescott@tetratech.comUim.wescott@tetratech.com]; 
Patrick Bradley[pbradley@scst.com]; Andy Suminski[asuminski@scst.com]; Jessie 
CompeauUcompeau@scst.com]; Tanner Hess[thess@scst.com]; Carlos Menor 
Salazar[cmenorsalazar@scst.com] 
From: Rik Lantz 
Sent: Fri 5/13/2016 8:37:36 PM 
Subject: USS Lead Weekly Update- 5/13/2016 

'''''''' 
USS Lead Weekly Update- 5/13/2016 

The USS Lead project team is wrapping up our work in Zone 3. Here's where we stand 
on 5/13: 

1. Sampling metrics: There are 463 properties in Zone 3, and we sampled 343 of them 
before the winter demob. Of the remaining 120: 

V Properties sampled since remob: 54.5 [2.5 properties sampled this week- the% is a 
backyard that we cannot get into without the resident.] 

V Properties with access, not yet sampled: 5.5 [2 new access agreements last week] 

V Properties without access: 41 

V Properties with access denied: 19 

The weather forced us inside for most of the week, so we worked through the backlog of 
samples waiting for XRF, and selected and packaged some 40 or so samples for lab 
analysis, which will be forwarded to the laboratory tonight. We anticipate that Parsons 
will collect split samples next week. Once Parsons and SuiTRAC have sampled the 
soils, the remaining sample volume will be disposed of. 

2. Missing TCLP data: During our semi-monthly meeting on Monday, we discussed the 
topic and agreed that Chemours would select the locations where we need to return to 
collect samples for TCLP analysis. Tentatively, Parsons suggested that we may collect 
TCLP samples from locations where lab results were between 2,000 and 3,500 for Pb. 
We are waiting for confirmation and specific locations from Chemours. We have only a 
few locations left for collecting new investigative samples, so we hope to begin 
collecting TCLP samples at select locations next week. 
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3. Schedule: As noted under item 1 above, we have completed sampling at all but a few 
of the properties where we have access to sample. We will XRF the backlog of samples 
already collected, collect the additional TCLP samples from previously sampled 
properties and demob from the field. We estimate about 2 more weeks of field work. 

4. Documents: 

V Pre-final Design: We continue to work on completing the pre-final design document. 

V Data Evaluation Report: We have done an internal review of the exhaustively 
documented data review, including both data gathered by SuiTRAC and by Chemours. 
We expect to assemble the report and forward to EPA within a few weeks. 

5. Fortnightly call: The next fortnightly call is scheduled for Monday 5/22 at 2:00 Central. 
If you have a particular issue you would like to discuss, please forward it to me. 

Have a fabulous weekend, 

Thanks, 

Rik 
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